

## Novi Community School District

### Phase-in Plan for Curriculum and Assessment Development

Novi School District recognizes that curriculum development is a dynamic process in which review is an essential component. Therefore, the following schedule is intended to capture a district level view of the cycle of reviewing and implementing intended curriculum within **Atlas**.

Description	2011-2012	2012- 2013	2013-2014	2014-2015	2015-2016	2016-2017
<p><b>Phase 1 – Review/Plan/Revise</b> District team determined (CALs/CATs). Curriculum is reviewed and aligned with district, state, and Common Core Standards and stored in <b>Atlas</b>. High achievement outcomes are developed and common assessments started.</p>	<ul style="list-style-type: none"> <li>• <b>Math</b></li> <li>• <b>ELA</b></li> <li>• <b>Science</b></li> <li>• <b>Social Studies</b></li> <li>• <b>World Languages</b></li> </ul>	<ul style="list-style-type: none"> <li>• <b>Music</b></li> <li>• <b>Arts</b></li> <li>• <b>Physical Education and Health</b></li> <li>• <b>Media</b></li> <li>• <b>ELL</b></li> <li>• <b>AP/IB</b></li> </ul>	<ul style="list-style-type: none"> <li>• <i>Science Review</i></li> <li>• <i>Social Studies Review</i></li> </ul>	<ul style="list-style-type: none"> <li>• <i>Math Review</i></li> <li>• <i>ELA Review</i></li> </ul>	<ul style="list-style-type: none"> <li>• <i>Music Review</i></li> <li>• <i>Arts Review</i></li> <li>• <i>Media</i></li> <li>• <i>AP/IB</i></li> </ul>	<ul style="list-style-type: none"> <li>• <i>Physical Education and Health Review</i></li> <li>• <i>World Languages Review</i></li> <li>• <i>ELL</i></li> </ul>
<p><b>Phase 2 – Curriculum Implementation and Assessment Development</b> All teachers are expected to use the new curriculum stored in <b>Atlas</b>. Feedback is collected via <b>Diary Mapping</b> and evaluation is conducted to make necessary changes. Implementation is monitored by administration. Design and blueprints of common assessments developed; results stored in <b>Pearson Inform</b>. (CALs/BATs/CATs)</p>		<ul style="list-style-type: none"> <li>• <b>Math</b></li> <li>• <b>ELA</b></li> <li>• <b>Science</b></li> <li>• <b>Social Studies</b></li> <li>• <b>World Languages</b></li> </ul> <p><b>k-12 Blueprints Due</b> Midterm -Nov. 1, 2013 - for Jan. 2014 Final- April 1, 2014 - for June 2014</p>	<ul style="list-style-type: none"> <li>• <b>Music</b></li> <li>• <b>Arts</b></li> <li>• <b>Physical Education and Health</b></li> <li>• <b>Media</b></li> <li>• <b>ELL</b></li> <li>• <b>AP/IB</b></li> </ul>	<ul style="list-style-type: none"> <li>• <i>Science Review</i></li> <li>• <i>Social Studies Review</i></li> </ul>	<ul style="list-style-type: none"> <li>• <i>Math Review</i></li> <li>• <i>ELA Review</i></li> </ul>	<ul style="list-style-type: none"> <li>• <i>Music Review</i></li> <li>• <i>Arts Review</i></li> <li>• <i>Media</i></li> <li>• <i>AP/IB</i></li> </ul>
<p><b>Phase 3 – Full Curriculum and Assessment Implementation</b> All teachers are expected to use the new curriculum in <b>Atlas</b> and administer common assessments, the results of which are stored in <b>Pearson Inform</b>.</p>			<ul style="list-style-type: none"> <li>• <b>Math</b></li> <li>• <b>ELA</b></li> <li>• <b>Science</b></li> <li>• <b>Social Studies</b></li> <li>• <b>World Languages</b></li> </ul>	<ul style="list-style-type: none"> <li>• <b>Music</b></li> <li>• <b>Arts</b></li> <li>• <b>Physical Education and Health</b></li> <li>• <b>Media</b></li> <li>• <b>ELL</b></li> <li>• <b>AP/IB</b></li> </ul>		

Curriculum Mapping Tool = Atlas Rubicon  
Achievement & Growth Data Warehouse = Pearson Inform